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Walter Reed Army Medical - Installation Action Plan
Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation Restoration
Program for an installation. The plan will identify environmental cleanup requirements at each site or area
of concern, and propose a comprehensive, installation-wide approach, with associated costs and sched-
ules, to conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the centrally-
managed Environmental Restoration, Army (ER,A) budget account.  Cleanup activities directed at contamina-
tion primarily resulting from current operations are separately funded and managed, and, although mentioned
where relevant, will not generally be discussed in detail in an IAP.

In an effort to coordinate planning information between the IRP manager, major army commands (MACOMs),
installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for Walter
Reed Army Medical Center.  The IAP is also used to track requirements, schedules and budgets for all major
Army Installation Restoration Programs.

All site specific funding and schedule information has been prepared according to projected overall Army
Environmental Center funding levels and is therefore subject to change.  Under current project funding, all
remedial actions will be completed for Walter Reed Army Medical Center by the end of 2010.  This plan is
based on current knowledge of the sites.  As additional information is obtained, the IAP will be amended to
address areas of concern.

The following agencie:s contributed to the formulation and completion of this Installation Action
Plan:

Statement of Purpose

Engineering & Environment, Inc.

US Army Environmental Center, HQ

Walter Reed Army Medical Center
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Acronyms & Abbreviations
AAFES Army, Air Force Exchange Service
AEC Army Environmental Center
AEDB-R Army Environmental Data Base-Restoration
AOC Area of Concern
AST Aboveground Storage Tank
BLRA Baseline Risk Assessment
BRAC Base Realignment and Closure
BTEX Benzene, Toluene, Ethylbenzene, and Xylene
CAP Corrective Action Plan
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 1980
cfm cubic feet per minute
CMI Corrective Measure Investigation
CMS Corrective Measure Study
cy cubic yards
DA Department of the Army
DD Decision Document
DERA Defense Environmental Restoration Account
DERP Defense Environmental Restoration Program
DIS Directorate of Installation Support
DOD Department of Defense
DOL Directorate of Logistics
DPW Directorate of Public Works
DRMO Defense Reutilization and Marketing Office
EPA United States Environmental Protection Agency
ER,A Environmental Restoration, Army (formerly DERA)
ESI Expanded Site Inspection
FS Feasibility Study
FY Fiscal Year
HRS Hazard Ranking Score
HSRA Hazardous Site Response Act
HW Hazardous Waste
IAG Interagency Agreement
IAP Installation Action Plan
IR Information Repositories
IRA Interim Remedial Action
IRP Installation Restoration Program
LTM Long Term Monitoring
MACOM Major Army Command
MCL Maximum Contaminant Level
MNA Monitored Natural Attenuation
MOU Major Operable Unit
MU Manageable Units
NC GA HSRA Notification Concentration for Soil
NE Not Evaluated
NFA No Further Action
NFRAP No Further Remedial Action Planned
NOV Notice of Violation
NPDES National Pollutant Discharge Elimination System
NPL National Priorities List
OMA Operations and Maintenance - Army
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Acronyms & Abbreviations
OU Operable Unit
OWS Oil and Water Separator
PA Preliminary Assessment
PAH Polycyclic Aromatic Hydrocarbons
PCB Polychlorinated Biphenyls
PCE Perchloroethylene
POL Petroleum, Oil and Lubricants
ppb Parts Per Billion
PPM Parts Per Million
PY Prior Year
RA Remedial Action
RAB Restoration Advisory Board
RAO Remedial Action - Operation
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
REM Removal
RFA RCRA Facility Assessment
RFI RCRA Facility Investigation
RI Remedial Investigation
RIP Remedy in Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
RSC Regional Support Command
RV Reference Value
S&A Supervision and Administration
S&R Supervision and Remediation
SI Site Inspection
SJA Staff Judge Advocate
SOW Scope of Work
SVE Soil Vapor Extraction
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
TCE Trichloroethene
TCLP Toxicity Characteristic Leachate Procedure
TERC Total Environmental Restoration Contract
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
USACE United States Army Corps of Engineers
USACHPPM United States Army Center for Health Promotion and Preventive Medicine
USAEC United States Army Environmental Center
USAEHA United States Army Environmental Hygiene Agency
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by AEC)
UST Underground Storage Tank
VOC Volatile Organic Compounds
VWR Vehicle Wash Rack
WRAMC Walter Reed Army Medical Center



STATUS:

TOTAL # OF AEDB-R SITES:
ACTIVE ER,A SITES:

RESPONSE COMPLETE (RC) SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/IRA/RA:

DURATION:

Non-NPL

6
2
4

3 Tank Areas  2 Waste Storage Areas 1 Transformer
Vault

Fuel Oil, PCB

Soil, Groundwater

REM - FY92 - FY93,  Soil Removal (WRAMC-06)
REM - FY93, Tank and product removal (WRAMC-05)
REM - FY97, Soil Removal (WRAMC-04)

IRA at 1 Site
RI/FS at 1 Site

LTM at 1 Site
RA at 2 Sites

REM at 1 Site

YEAR OF INCEPTION: 1993
YEAR OF RA COMPLETION: 2006
YEAR OF IRP COMPLETION: 2008

Walter Reed Army Medical Center - Installation Action Plan
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Walter Reed Army Medical Center (WRAMC) is split into 3 campuses: Main
Post (113 acres), located in the north central side of the District of Colum-
bia, Forest Glen (174 acres), located three miles northwest of Main Post in
Maryland, and Glen Haven (20 acres), located four miles northeast of Main
Post in Maryland.

Charles Flippo, Chief, Garrison Environmental Office, WRAMC

Federal:  U.S. Environmental Protection Agency, Region III
State:  District of Columbia, Environmental Health Administration and the
Maryland Department of the Environment

RCRA less-than 90-day facility

In FY99, the local community was surveyed to determine if there was
sufficient interest to warrant the establishment of a Restoration Advisory
Board (RAB).  Based on the low response rate, it was concluded that
there was insufficient interest to sustain a RAB for WRAMC.  The commu-
nity will be canvassed again in FY05 to determine if the interest level has
increased.

WRAMC-05 is to be included in the regional performance based contract;
therefore, all funding was zeroed out of the site.  WRAMC is drafting a DD
for WRAMC-06 to close out the site with No Further Action.

Walter Reed Army Medical Center - Installation Action Plan
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SITE DESCRIPTION:

IRP EXECUTING AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY STATUS:

RESTORATION ADVISORY
BOARD STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR:

Installation Information
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Installation Description
Walter Reed Army Medical Center is an active installation serving as a regional referral medical center for
the Army, and a host to the renowned medical research facilities of the Walter Reed Army Institute of Re-
search and the Armed Forces Institute of Pathology.

The first patients were admitted to Walter Reed General Hospital on 1 May 1909.  As the mission to integrate
patient care, teaching, and research grew, support and tenant activities were added to this three-campus
installation.  Walter Reed  Army Medical Center was officially established in 1977.

The Main Post campus is roughly pentagonal in shape and located in a populous area of the District of
Columbia.  This campus houses most of the medical treatment and one major research activity.  The Forest
Glen campus and the Glen Haven campus are located in Maryland.  Forest Glen contains much of the
support facilities to include storage warehouses, maintenance facilities, one major and several small re-
search facilities, and some community facilities.  Glen Haven is a residental military housing area.

Regulatory Status

In 1984, the Army began investigating all potential areas of environmental concern at WRAMC by complet-
ing an Installation Assessment.  The extent of contamination at WRAMC has not warranted a National
Priorities List designation.

In August 1980, WRAMC submitted a Notification of Hazardous Waste Activity, but does not maintain a
Resource Conservation and Recovery Act permit.



WRAMC has a total of six Defense Site Environmental Restoration Tracking System (DSERTS) sites.  These
sites include previous undergound storage tank locations, storage areas, and a former transformer vault.

Number 2 fuel oil is the primary contaminant of concern at WRAMC.  Product, from leaks that may have
occurred prior to 1986 on the Forest Glen Section of WRAMC, continues to be removed from groundwater
wells at WRAMC-05.

Polychlorinated biphenyls (PCBs) have been detected in the monitoring wells, downgradient of a former trans-
former vault site.  Soil removal and groundwater monitoring have been performed. The results of these activities
were used to determine potential health risks at the site.  Based upon low risks, WRAMC is seeking regulatory
closure.  A remote possibility exists that EPA may require Long Term Monitoring at WRAMC-06.

Walter Reed Army Medical Center - Installation Action Plan
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DOCUMENT NAME PREPARED BY DATE

Ground-water Consultation #38-26-0328-88, POL Contaminated ground-water, 
Forest Glen, WRAMC.

USAEHA Jun-88

Ground-water Quality Study #38-26-0354-90, Forest Glen Section, WRAMC, 19-
30 June 1989.  

USAEHA Nov-89

Chemical Analyses Results from Water Samples Collected from the Ground-
water Monitoring Wells Near Buildings 500 and 512 at Forest Glen, WRAMC, 13 
March 1990.

USAEHA Apr-90

Geohydrologic Study # 38-26-0362-90, Glen Haven Section, WRAMC, 22-24 
January 1990.

USAEHA Mar-90

Preliminary Assessment Report for the Forest Glen Annex of Walter Reed Army 
Medical Center, West Chester, Pennsylvania.

Roy F. Weston, 
Inc.

Oct-90

Preliminary Assessment Report for Walter Reed Army Medical Center, West 
Chester, Pennsylvania.

Roy F. Weston, 
Inc.

Sep-90

Environmental Program Review # 37-26-7146-90, WRAMC, 10-21 July 1989. USAEHA Apr-90
Site Characterization and Qualitative Human Risk Assessment for the Walter 
Reed Army Institute of Research Building Site, Forest Glen, Maryland, Argonne, 
Illinois.

Argonne 
National 
Laboratory

Jul-90

Hazardous Waste Study No. 37-26-J741-92, Results from Sampling for the 
Partial Closure of B#40 and B#T-2 former Hazardous Waste Accumulation 
Areas for Closure, WRAMC, 4-5 November 1991.

USAEHA Jul-92

Hazardous Waste Study No. 37-26-J741-92, Follow-up Sampling Results from 
Sampling for the Closure of the Building 40 Bunker Hazardous Waste 
Accumulation Area, WRAMC, 10 June 1992.

USAEHA Jul-92

Walter Reed Army Medical Center, Washington, DC, Site Investigation and 
Preliminary Files Research Report for the New Garage PCB Site, Herndon, 
Virginia.

Montgomery 
Watson

Jun-94

Hazardous and Medical Waste Study No. 37-26-2545-95, New Garage PCB 
Site, Walter Reed Army Medical Center, Washington, DC, 14-21 February 1995.

USACHPPM Jul-95

Geohyrologic Study No. 38-EH-5524-96, New Garage PCB Site, Walter Reed 
Army Medical Center, Washington, DC, 19-22 August and 22-24 October 1996.

USACHPPM Dec-96

Site Assessment Rubble Dumpsite, Forest Glen Annex, 2 May 2000, GP-R-
771100042, Jessup, Maryland.

General Physics 
Corporation

Nov-00

Preliminary Assessment No. 38-EH-4949-00, Forest Glen Annex, Walter Reed 
Army Medical Center, Silver Spring, Maryland, 27-31 March 2000.

USACHPPM Aug-00

Ground-Water Consultation No. 38-EH-2190-00, Walter Reed Army Medical 
Center, Washington D.C., 18 Sept – 3 Oct 2000.

USACHPPM Jan-01

Ground-Water Consultation No. 38-MA-3038-01, Walter Reed Army Medical 
Center, Washington D.C., 1 June 2001.

USACHPPM 26 Feb-2 
Mar 01

Ground-Water Consultation No. 38-EH-2190A-01, Walter Reed Army Medical 
Center, Washington D.C., 6 February 2001.

USACHPPM Mar-01

Ground-Water Consultation No. 38-EH-6645-01, Walter Reed Army Medical 
Center, Washington D.C., 23-25 April 2001.

USACHPPM May-03

Previous Studies

Walter Reed Army Medical Center Installation Action Plan
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DOCUMENT NAME PREPARED BY DATE

Previous Studies

Ground-Water Consultation No. 38-EH-2190B-01, Walter Reed Army Medical 
Center, Washington D.C., 26-27 June 2001.

USACHPPM Oct-01

Draft Groundwater Extraction and Treatment Effectiveness Review Walter Reed 
Army Medical Center, Forest Glen Section Background Document.  Columbia, 
Maryland.

C.C. Johnson & 
Malhotra/Engine
ering 
Technologies 
Associates, Inc.

Nov-01

Ground-Water Consultation No. 38-EH-3039-01, Walter Reed Army Medical 
Center, Washington D.C., 5-17 March 2001.

USACHPPM Jan-02

Walter Reed Army Medical Center Installation Action Plan
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 WRAMC-01 is located south of Building 40 in a small storage build-
ing.  This building was used to temporarily store hazardous wastes
from 1986 (perhaps earlier) to 1991.  Federal Facility Compliance
Agreement No. III-FF-RCRA-001, 29 March 1990 instructed WRAMC
to submit closure plans and a schedule for closure of WRAMC-01.
Sampling was performed at the site on 4-5 November 1991 that found
high concentrations of cadmium.  The site was cleaned and
resampled on 10 June 1992.  Cadmium was not detected.  Recom-
mendations to formally close the site were provided in a letter to
WRAMC from U.S. Army Environmental Hygiene Agency (now U.S.
Army Center for Health Promotion and Preventive Medicine) dated 20
July 1992.  No documentation could be found to determine whether
this site has been formally closed.  The U.S. Army Corps of Engineers
and the District of Columbia Government have been solicited for
documentation records.  The WRAMC-01 was listed as “discontin-
ued” in June 1993.  The creation of an AEDB-R site appears to be a
reaction of the above stated compliance agreement and not based
on a confirmed release to the environment.  Thus, this site is not
eligible for IRP funding and is therefore response complete under the
IRP.  This site’s status was revised to “Response Complete” on 1
March 2000.

WRAMC-01
HAZWASTE STORAGE FACILITY, BLDG 40

SITE DESCRIPTION STATUS

RRSE RATING:  NE

CONTAMINANTS:

Cadmium

MEDIA OF CONCERN:

None Identified

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RC - 1993
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This site was erroneously included in AEDB-R.  The 1999 IAP stated
that the tank was removed at the request of the Maryland Depart-
ment of the Environment and an AST was provided at the site.
WRAMC-02 was listed as “discontinued” in February 1992.

WRAMC-02
WASTE OIL UNDERGROUND STORAGE TANK

SITE DESCRIPTION STATUS

RRSE RATING: Not Evaluated

CONTAMINANTS:

Waste Oil

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RC - 1992
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WRAMC-03 is a concrete pad outside the west side of the hospital
(Building #2) used to temporarily store the solid waste and medical
waste generated at the hospital prior to 1993.  There is no documenta-
tion available to determine whether any releases were reported for this
site.  This site was listed as “discontinued” in October 1992.  Medical
and solid wastes continue to be stored there, making the site an active
site.  The medical waste, however, is now stored in refrigerated trailers
adjacent to the loading dock.  Thus, this site is not eligible for IRP
funding and is therefore response complete under the IRP.

WRAMC-03
INFECTIOUS WASTE STORAGE FACILITY

SITE DESCRIPTION STATUS

RRSE RATING: NE

CONTAMINANTS:

None

MEDIA OF CONCERN:

None

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RC - 1992
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WRAMC-04 is located on the Glen Haven Section of WRAMC along a
residential fuel oil pipeline.  Reportedly, the UST was removed in
1989, and the piping was abandoned in place.  An NOV (# NV-90-
028) was issued on 22 August 1989 by the Maryland Department of
the Environment for improper removal.  As a result, the residual fuel
was extracted from the piping and the contaminated soil was re-
moved.

WRAMC-04
GLEN HAVEN UNDERGROUND OIL PIPE

SITE DESCRIPTION STATUS

RRSE RATING: Low

CONTAMINANTS:

No. 2 Fuel Oil

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA/SI, RA, RA(O)

CURRENT IRP PHASE:

RC - 2003

PROPOSED PLAN

New construction is pending on the site and four monitoring wells
were properly abandoned (funded in FY03).
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WRAMC-05 is located adjacent to Building 500 in the southern portion
of Forest Glen, near the intersection of Brookville Road and Research
Drive.  According to Hydrogeologic Investigation No. 38-EH-8209-98,
11-14 May 98, conducted by the U. S. Army Center for Health Promo-
tion and Preventive Medicine to investigate contamination of the soil
and groundwater, in May 1988, a thin film of oil was observed on the
ground water in an excavation located 25 feet west of the north corner
of Building 512.  WRAMC staff notes, dated September 1988, indicate
that a 50,000 gallon UST located near Building 500 failed the tight-
ness testing conducted in June 1988.  Ten monitoring wells were
installed in June 1989, and the concentrations of groundwater con-
tamination were minimal.  In December 1992, a 12,000-gallon UST
located near Building 500 was removed.  Roughly, 5,000 gallons of
free product was pumped from the excavation.  Ten monitoring wells
were installed in December 1992 and February 1993.  Two 50,000
gallon USTs located near Building 500 were removed in January

WRAMC-05
FOREST GLEN - BUILDING 500

SITE DESCRIPTION STATUS

RRSE RATING: Medium

CONTAMINANTS:

Fuel

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RI, IRA, RD, RA, IRA

FUTURE IRP PHASE:

PBC

PROPOSED PLAN

Continue Enhanced Fluid Recovery (EFR) operation.  Install product recovery sumps.  Site is to become part
of a Regional Performance Based Contract.

1993.  A bailing program was initiated in November 1993.  A pump and treat system was installed in March
1994.  In 1999, two of the monitoring wells were converted to recovery wells.  In 2001, two more monitoring
wells were installed across the street from the site to determine whether the fuel oil is migrating.  One of the
monitoring wells contained at least six inches of free product.  In April 2002, the active pumping system was
shut off based on the GWETER, because only limited quantities could be recovered from the saprolite.  Free
product is being recovered by absorbent material suspended in eleven wells.  In addition, detergent assisted
vacuum Enhanced Fluid Recovery (EFR) has been periodically performed in the six wells that have regularly
contained significant free-product.  In 2002, three monitoring wells were installed to attempt to further delineate
the plume.   Installed two additional monitoring wells (FY04).
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WRAMC-06
PCB CLEANUP AT RUMBAUGH GARAGE SITE

SITE DESCRIPTION STATUS

RRSE RATING:  Low

CONTAMINANTS:

PCB

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RI

FUTURE IRP PHASE:

RC

This site is located along the northern Main Post boundary, near the
intersection of Fern Street and 13th Place, approximately 70 feet north
of the Rumbaugh Parking Garage.   A subsurface transformer vault
was installed at the site in 1961.   The transformer and the vault were
removed in 1992 during the construction of the Rumbaugh Parking
Garage.  PCB soil contamination was detected and excavated in
1992 and again in 1993.  Although PCBs were again identified at the
bottom of the excavation, WRAMC petitioned the US EPA to allow
backfilling of the excavation based on the fact that the site presented
a safety hazard.  A letter dated 19 November 1993 from EPA Region
III, concurred with the decision to backfill the excavation provided that
WRAMC put a contract in place to investigate the extent of whatever
PCB contamination remains and whether contamination of the
groundwater has occurred; submit a copy of the contractor’s plan to
achieve this investigation for EPA’s review; complete the work re-
quired by the investigation findings; include a statement in the “deed”

PROPOSED PLAN

Collect and evaluate one additional quarter of groundwater sampling data.  WRAMC will submit a DD to AEC
for site closure.

of the property to alert future owners of the presence and location of and PCB contamination left on-site;
forward a copy of all documentation and results in the investigation phase to EPA; and request local guid-
ance from the D.C. government.  An investigation was conducted by USACHPPM in August and October
1996 to determine the extent of PCB contamination in the groundwater.  No PCBs were detected in the
groundwater.  One soil sample had PCBs (1.18 ug/kg) well below the EPA decontamination requirement.  In
1997, the monitoring wells were resampled: no PCBs were detected and WRAMC began moving to site
closure.  However, in October 2000 and again in February 2001, PCBs were detected in two downgradient
monitoring wells at 0.9 and 1.1 ug/L, and 1.3 and 0.84ug/L, respectively.  Two additional monitoring wells
were installed further downgradient in June to verify the direction of groundwater flow and the extent of the
plume.   One of the newer wells did contain low levels of PCBs.   WRAMC is conducting quarterly ground-
water monitoring.  In FY04, WRAMC completed a Human Health Risk Assessment that showed low potential
risks.  Site was cleaned (decontaminated) of the high levels of Cadmium that were detected at the site.



1984 PA/SI - Initiation

1990 PA/SI - Completion

1992 WRAMC-06 - Soil Removal

1993 WRAMC-06 - Soil Removal
WRAMC-05 - Tank and Product Removal

1994 WRAMC-05 - GW Pump and Treat
WRAMC-06 - Monitoring Wells

1996 WRAMC-04 - Pipe Fill and Soil Removal

1997 WRAMC-04 - Soil Removal
WRAMC-04 - Complete RA for Soils

1998 WRAMC-05 - Conduct RI
WRAMC-06 - Conduct RI

1999 WRAMC-05 - Conversion of 2 Monitoring Wells

2000 WRAMC-06 - Installed 2 Monitoring Wells

2001 WRAMC-05 - Installed 2 Monitoring Wells

2002 WRAMC-05-  Installed 3 Monitoring Wells and Shut-off active pump and treat system

Walter Reed Army Medical Center - Installation Action Plan
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Schedule

PAST IRP MILESTONES

FS - WRAMC-05 - PBC  - Mar 05
RC - WRAMC-06 - Oct 04

Projected Completion Date of All RAs: 2006
Projected Completion Date of All IRP: 2008

FUTURE IRP MILESTONES



Two PAs completed in 1990 investigated the Main Post and Forest Glen campuses.  These
PAs were redone in 2000.   The only removal site is the hydrophobic sock system for WRAMC-
05.

WRAMC-05, Forest Glen - Building 500, Interim remedial action to monitor groundwater in
affected area via monitoring wells, June 1989 (FY89).

WRAMC-05,  Forest Glen - Building 500, Interim remedial action to remove free product from
excavation site, December 1992 (FY93).

WRAMC-05, Forest Glen - Building 500, Interim remedial action to initiate bailing program,
November 1993 (FY94).

WRAMC-05, Forest Glen - Building 500, Interim remedial action to install/maintain a pump
and treat system, (FY94, FY98, FY02).

WRAMC-05, Forest Glen - Building 500, Interim remedial action to convert 2 monitoring wells
to recovery wells, 1999 (FY00).

WRAMC-05, Forest Glen - Building 500, Interim remedial action to install 2 additional monitor-
ing wells, 2001 (FY01).

WRAMC-05, Forest Glen - Building 500, Interim remedial action to install 3 monitoring wells,
2002.

WRAMC-06, PCB Cleanup at Rumbaugh Garage Site, Interim remedial action to remove
soil, 1992 (FY92).

WRAMC-06, PCB Cleanup at Rumbaugh Garage Site, Interim remedial action to remove
soil, 1993 (FY93).

WRAMC-06, PCB Cleanup at Rumbaugh Garage Site, Interim remedial action to monitor
groundwater in effected area via monitoring well, (FY96, FY01, FY02).

WRAMC-06, PCB Cleanup at Rumbaugh Garage Site, Interim remedial action to install 2 addi-
tional monitoring wells, 2001 (FY01).

WRAMC-05, Forest Glen - Building 500, Interim remedial action to remove product from
goundwater, Ongoing (FY04).

WRAMC-06, PCB Cleanup at Rumbaugh Garage Site, Interim remedial action to monitor
groundwater in affected area via monitoring wells  (FY96, FY01, FY02, FY03).

WRAMC-05, Forest Glen - Building 500: Continued groundwater and soil treatment, FY04.

WRAMC-06, PCB Cleanup at Rumbaugh Garage Site: Site closure and potential LTM

Walter Reed Army Medical Center - Installation Action Plan
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COMPLETED
REM/IRA/RA:

CURRENT
REM/IRA/RA:

FUTURE
REM/IRA/RA:

Remediation Activities



A.  The surrounding community for WRAMC includes the highly populated North Central portion of the District of
Columbia; Wheaton, Maryland, and Silver Spring, Maryland.  In December 1998, WRAMC canvassed the sur-
rounding communities for potential interest in establishing a RAB.

B.  WRAMC conducted the following to determine potential interest in establishing a RAB:

1)  Placed advertisements in the local papers announcing a Community Town Hall meeting.

2)  Held a Community Town Hall meeting to explain what a RAB is and distributed survey forms to more than
sixty (60) attendees.

C.  Three surveys were returned indicating minor interest in establishing a RAB.

Based on the results of WRAMC’s efforts to determine interest in forming a RAB, it has been determined that
there is not enough interest to establish or sustain a RAB at this time.

D.  WRAMC is committed to involving the public with it’s IRP, and recognizes that interest in these activiites can
change over time. WRAMC will monitor community interest every two years.  In FY05, WRAMC will again
canvas the community for interest in establishing a RAB.

E.  Interest in the Technical Assistance for Public Participation (TAPP) Program.  Non Applicable.

Walter Reed Army Medical Center - Installation Action Plan
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Community Involvement
RESTORATION ADVISORY BOARD STATUS
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